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	序号
	工作名称
	持续
时间
	工    期（30日历天）

	
	
	
	2
	4
	6
	8
	10
	12
	14
	16
	18
	20
	22
	24
	26
	28
	30

	1
	施工准备
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2
	种植土回填
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	3
	土地整理
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	4
	喷灌设施安装
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	5
	树穴定位、开挖
	5
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	6
	树木种植
	5
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	7
	乔木种植
	5
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	8
	灌木种植
	5
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	9
	地被花卉种植
	8
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	10
	场地清理
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	11
	养护管理(至养护期满)
	20
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	12
	竣工验收
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


迎宾路绿化工程（一标段）施工进度计划网络图
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